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Background 
Operable Unit 2 includes the Solid Waste Land- 
fill, Lime Sludge Ponds, Inactive Fly Ash Pile, 
Active Fly Ash Pile, and the South Field Area. 
These areas were used to dispose fly ash from 
the boiler plant, spent lime from water treatment 
activities, sanitary waste, and construction 
rubble from past operations at the Femald 
Environmental Management Project (FEMP). 

RVFS Activities 
The Operable Unit 2 remedial investigation/ 
feasibility study (RVFS) reports have been 
approved by U.S. EPA and Ohio EPA. On 
June 8,1995, the Operable Unit 2 record of 
decision was signed by U.S. EPA. The record sf 
decision identifies excavation and on-site 
disposal of Operable Unit 2 waste as the 
selected remedy. 

Remedial Design 
The remedial design phases and the design 
schedule were outlined in the Operable Unit 2 
remedial design work plan, which has been 
approved by U.S. EPA and Ohio EPA. 

Design of the On-Site Disposal Facility (OSDF)' 
is undeway. The OSDF will be located on the 
eastern side of the FEMP. It will be designed to 
contain 2.5 million cubic yards of waste material 
from Operable Units 2,3, and 5. 

The primary, intermediate, and pre-final design 
packages have been submitted to U.S. EPA and 
Ohio EPA. These documents are available at 
the Public Environmental Information Center 
(PEIC), 10845 Hamilton-Cleves Highway, 
Harrison, Ohio. 

On Aug. 8,1996, U.S. EPA approved the OSDF 
design. The final OSDF design package will be 
submitted to U.S. EPA and Ohio EPA on Oct. 14, 
1996. 

Work is also proceeding on the design of the 
waste haul road, rerouted north entrance road 
and the excavation of the waste units. 

Ramedlal Action 
The draft remedial action work plan for the 
OSDF was submitted to U.S. EPA and Ohio 
EPA on April 11,1996, and the draft final reme- 
dial action work plan was submitted June 28, 
1996. This document is available at the PEIC. 
The remedial action work plan was approved by 
U.S. EPA on Aug. 8,1996. The final remedial 
action work plan will be submitted to U.S. EPA 
and Ohio EPA on Oct. 14,1996. OSDF con- 
struction is expected to begin in April 1997. 
Remedial action work plans are also being 
developed for the primary haul road and the 
waste unit excavation. 

The certified for construction package for the 
haul road and rerouted north entrance road went 
out for bid on Aug.7, 1996. Bids from compa- 
nies interested in constructing these roads have 
been received and are being evaluated. Con- 
struction of the roads is expected to begin by the 
end of 1996. 
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